HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
January 24, 2013 BCT

Expected Agency Submittal of Comments
Submittal | Date for Water
Item Parcel Document Name Date Comments Notes EPA DTSC Board |City of SF
Documents Historically Reviewed
Draft Remedial Action Work Plan for
1 B Parcel B (Excluding IR Sites 7/18) 9/4/12 10/4/12 10/4/12 10/2/12 10/4/12
Draft Survey Unit Project Reports for
Survey Units 244, 247, 302, 303, and
2 C 304 9/5/12 10/5/12 10/5/12
Final Survey Unit Project Reports for
3 C Survey Units 233, 234, 237, and 239 9/7/12 n/a
Draft Survey Unit Project Reports for
4 E Survey Units 225, 229, 230, and 235 9/12/12 10/12/12 10/9/12
Draft FOST for Parcel B - IR Sites 7 and
5 B 18 9/14/12 10/15/12 10/12/12 | 10/16/12 | 10/3/12 | 10/16/12
6 G Draft Remedial Action Work Plan 9/14/12 10/29/12 10/30/12 | 10/30/12 | 10/31/12 | 10/30/12
Draft Survey Unit Project Reports for
7 E Survey Units 228, 240, 241, and 245 9/14/12 10/15/12 10/10/12
Final Work Package 101, Survey Units
8 D-1 264, 267, 274, 276, and 277 9/17/12 n/a
Final Survey Unit Project Reports for
9 C Survey Units 213, 221, 226, and 231 9/18/12 n/a
Final Work Package 102, Survey Units
10 D-1 250, 251, 272, 273, and 275 9/19/12 n/a
Final Survey Unit Project Reports for
11 C Survey Units 192, 194, 227, and 232 9/20/12 n/a
12 E-2 Draft Final ROD 9/24/12 10/26/12 10/11/12 | 10/19/12 | 10/26/12 | 10/26/12
Review 10/25/12;
13 E Draft IR 03 Treatability Study Report 9/24/12 10/24/12 extension 10/23/12 | 10/25/12 | 11/8/12 1/7/13
Final Work Package 103, Survey Units
14 D-1 252, 257, 259, 261, and 278 9/26/12 n/a
Final Work Package 104, Survey Units
15 D-1 258, 260, 263, 268, and 269 9/27/12 n/a
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Expected Agency Submittal of Comments
Submittal Date for Water
Item Parcel Document Name Date Comments Notes EPA DTSC Board |City of SF

Final Federal Facilities Agreement

16 Basewide |Schedule For Fiscal Year 2013 9/27/12 n/a
Final Design Amendment Parcel B

17 B (Excluding IR 7/18) 9/28/12 n/a

BCT_January 24, 2013 Page 2 of 7



HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
January 24, 2013 BCT

Expected Agency Submittal of Comments
Submittal [  Date for Water
Item Parcel Document Name Date Comments Notes EPA DTSC Board [City of SF
Document Review Period Recently Completed
Groundwater Monitoring Report (October
1 Basewide |2011-June 2012) 10/1/12 n/a 11/20/12
Final Survey Unit Project Reports for
2 E Survey Units 214, 215, 216, and 217 10/3/12 n/a
Final Survey Unit Project Reports for
3 E Survey Units 218, 222, 223, and 224 10/4/12 n/a
Report for Installation Restoration Sites
4 B 07 and 18 10/5/12 n/a
Final, Final Status Survey Results,
5 D-1 Building 274 10/8/12 11/9/12
Final Remedial Design and Design Basis
6 C Report 10/9/12 n/a
Final, Final Status Survey Results,
7 E Building 500 10/9/12 11/9/12
Draft Remedial Action Work Plan for RU-
8 C Cc2 10/10/12 11/27/12 11/29/12
Draft Survey Unit Project Reports for
9 E Survey Units 246, 248, 249, and 300 10/11/12 11/12/112 11/13/12
Replacement Pages for Final Remedial
10 B Action Completion Report for IR-7/18 10/12/12 n/a
Final Work Package 105, Survey Units
11 D-1 253, 255, 262, 266, and 270 10/16/12 n/a
Final, Final Status Survey Results,
12 E Former Building 529 Site 10/16/12 11/16/12
Final Work Package 106, Survey Units
13 D-1 271, 279, 280, 281, and 282 10/17/12 n/a
Draft Technical Memorandum for the
14 E-2 Geotechnical Investigation 10/22/12 11/21/12 11/21/12 | 11/20/12 | 11/21/12 | 11/26/12
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Submittal | Date for Water
Item Parcel Document Name Date Comments Notes EPA DTSC Board |City of SF
15 E Draft Proposed Plan to BCT only 10/26/12 11/26/12 11/21/12 | 11/27/12 | 11/29/12 | 11/27/12
Final, Final Status Survey Results,
16 E Building 521 10/29/12 11/29/12
Draft Survey Unit Project Reports for
17 D-1 Survey Units 254, 265, 256, and 283 10/29/12 11/29/12
Draft Final Status Survey Results at
18 E Former Building 520 Site 10/30/12 11/30/12 11/30/12
Draft Survey Unit Project Reports for
19 E Survey Units 301, 306, 307, and 308 11/1/12 12/3/12 12/3/12
20 C Final Execution Plan 11/8/12 n/a
21 C Final Design Plan 11/8/12 n/a
22 B Final Remedial Action Work Plan 11/13/12 n/a
Draft Survey Unit Project Reports for
23 E Survey Units 305, 309, 310, and 311 11/16/12 12/17/12 12/13/12
24 E-2 Final Record of Decision 11/26/12 n/a
25 E Draft Final Proposed Plan 12/20/12 1/11/13 1/9/13 | 1/10/13 | 1/14/13 | 1/11/13
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX

January 24, 2013 BCT

Expected Agency Submittal of Comments
Submittal | Date for Water
Item Parcel Document Name Date Comments Notes EPA DTSC Board |City of SF
Documents Currently Under Review
Draft Remedial Action Work Plan for RU-
C1, RU-C4, RU-C5, and Building 241 30-day
1 C Area 11/16/12 1/9/13 extension
Draft Final Radiological Data Gaps
2 F Investigation Tech Memo #2a 11/30/12 12/30/12
3 E-2 Draft Ship Shielding Rad RACR 12/6/12 1/22/13 1/22/13
Draft Final Status Survey Results at
Former Building 313, 313A, and 322
4 D-1 Sites 12/7/12 1/7/13
Final Data Gap Investigation Work Plan
5 F and SAP Addendum 12/10/12 n/a
Draft Final Status Survey Report for
6 D-1 Building 383 Area 12/10/12 1/11/13 1/11/13
7 UC-1,2 |Draft RACR 12/12/12 1/14/13 1/14/13
8 G Final Remedial Action Work Plan 12/12/12 n/a
9 E Draft GWTS Report Addendum 12/20/12 1/22/13 1/22/13
Final Technical Memorandum for
10 E-2 Geotechnical Investigation 1/3/13 n/a
11 E Draft Soil Characterization Tech Memo 1/8/13 2/8/13
Draft Pothole Area Characterization
12 E Work Plan 1/8/13 2/8/13
Startup and Operations Plan for Soil Concurrence
13 B Vapor Extraction System at IR10 1/10/13 1/31/13 Requested 1/22/13
Revised Polylactate Injection Plan for the Concurrence
14 B Remedial Action 1/12/13 1/24/13 Requested 1/22/13 1/22/13
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HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
January 24, 2013 BCT

Expected Agency Submittal of Comments
Submittal | Date for Water
Item Parcel Document Name Date Comments Notes EPA DTSC Board |City of SF
Documents For Upcoming Review (next 3 months)
Draft NAPL Treatment Pilot Study Work 30 days from
1 E Plan for IR Site 03 1/21/13 |submittal date [Date Tentative
30 days from
2 UC-1,2 |Draft O & M Plan 1/21/13 |submittal date [Date Tentative
Final RAD Data Gap Investigation Tech
3 F Memo #2a 1/25/13 n/a Date Tentative
Quarterly Landfill Gas Monitoring Report A
4 E-2 Fourth Quarter 2012 2/1/13 n/a Date Tentative
5 E-2 Final Ship Shielding RACR 2/1/13 n/a Date Tentative
6 C Final RU-C2 Remedial Action Work Plan 2/1/13 n/a Date Tentative
7 UC-1,2 |Final Non-RAD RACR 2/5/13 Concurrence [Date Tentative
B, D-1, G [Final Soil Vapor Investigation Tech
8 and UC-2 [Memo 2/8/13 n/a Date Tentative
45 Days from
9 E-2 Draft RACR for PCT TCRA - Phase 2 2/11/13 submittal [Date Tentative
30 days from
10 E Proposed Plan to Public and BCT 2/20/13 | submittal date |Date Tentative
30 days from
11 D-1 Draft RAD RACR- North 2/25/13 |[submittal date [Date Tentative
30 days from
12 Basewide |Draft CIP Update 3/1/13 |submittal date |Date Tentative
13 E Final GWTS Report Addendum 3/6/13 n/a Date Tentative
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Expected Agency Submittal of Comments
Submittal |  Date for Water
Item Parcel Document Name Date Comments Notes EPA DTSC Board |City of SF
14 E Final IR 03 Treatability Study Report 3/11/13 n/a Date Tentative
15 UcC-1,2 |Final O&M Plan 3/21/13 n/a Date Tentative
16 D-1 Final Rad RACR Parcel D-1 North 4/3/13 n/a Date Tentative
Final RA Work Plan for RU-C1, RU-C5,
17 C and Building 241 Area 4/28/13 n/a Date Tentative
18 E Final Soil Characterization Tech Memo 4/30/13 n/a Date Tentative
CDPH California Department of Public Health RI Remedial investigation
DTSC Department of Toxic Substances Control RTC Response to comment
EPA U.S. Environmental Protection Agency SF San Francisco
FOSL Finding of suitability to lease TCRA Time critical removal action
FOST Finding of suitability to transfer TPH Total petroleum hydrocarbon
FS Feasibility study Water Board San Francisco Bay Regional Water Quality Control Board
FSS Final Status Survey
n/a Not applicable
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